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WEEKLY COMMUNICATIONS UPDATE
Overview

· Winter crop packages will be distributed 1-10 October 2014 to 4,427 families from 24 municipalities hardest affected by the May 2014 floods through the European Union Assistance for the Flood Relief in Serbia Programme. Each package will include winter wheat seeds and fertilizers, so the families can sow their fields during October in order restore the agriculture production. The distribution of animal feed for 2,130 farming families in Čačak, Lazarevac, Obrenovac and Trestenik is succesfully completed. This part of the Programme is implemented by Food and Agriculture Organization of the United Nations (FAO).

· The small and medium repairs of all affected private houses in Krupanj will start next week, through the European Union Assistance for the Flood Relief in Serbia Programme. This will include 193 families whose homes were affected during May 2014 floods. This intervention will cost around EUR 183,000 and is expected to be completed by mid-November 2014. This part of the Programme is implemented by International Organization for Migration (IOM).
· Around 340 families, whose houses were damaged during May 2014 floods, were selected by the Beneficiary Selection Committees to receive European Union support in reconstruction of their homes in Valjevo, Osečina, Mali Zvornik, Ljubovija, Šabac, Bajina Bašta, Šid, Loznica, Čačak, Paraćin, Jagodina, Velika Plana, Smederevska Palanka, Ub and Koceljeva while 46 families in same municipalities will obtain new prefabricated houses. Tender procedure should be conducted at the beginning of October 2014, so the finalisation of the reconstruction is expected until December 2014, while the prefabricated houses should be completed until January-February 2015. This part of the Programme is implemented by Arbeiter-Samariter-Bund, Deutschland e.V (ASB) and Danish Refugee Council (DRC).
· The lists of families, whose houses were damaged during May 2014 floods, which will receive European Union support in reconstruction of their homes in Kraljevo, Lazarevac, Svilajnac, Trstenik and Varvarin will be confirmed by the Beneficiary Selection Committees by the end of next week. This part of the Programme is implemented by Help - Hilfe zur Selbsthilfe e.V.
· The reconstruction of the Elementary School “Jefimija” in Obrenovac, funded by the European Union through the EU Assistance for the Flood Relief in Serbia Programme, is successfully completed. The intervention worth EUR 23,000 included flooring, replacement of doors and windows and regulation of the school yard. In addition, the school will be equipped with furniture and didactic material. Parallel to this, the development of geo-mechanical study for the Obrenovac Gymnasium is completed and will provide the necessary information for the development of the main project for the reconstruction. This part of the Programme is implemented by United Nations Office for Project Services (UNOPS).
· The reconstruction of two elementary schools – “Stojan Novaković” and “Laza Lazarević” – in Šabac affected by the floods will start in the week of 29 September 2014, through the European Union Assistance for the Flood Relief in Serbia Programme. The competition of the reconstruction on Elementary School “Stojan Novaković” worth EUR 11,100 is expected in mid-October 2014. The works on renovation of “Laza Lazarević” school will cost EUR 32,800 and shall be completed by mid-November 2014. This part of the Programme is implemented by United Nations Office for Project Services (UNOPS).
Date of Update:  25 September 2014
Implementing Partner: Help – Hilfe zur Selbsthilfe e.V.  
	MUNICIPALITY
	DESCRIPTION OF ACTION WITH OUTPUT AND a) STAGE OF COMPLETION AND b)TENTATIVE PLAN FOR THE NEXT WEEK
	EXPECTED OUTCOME FOR END BENEFICIARIES INCLUDING THE END TIMEFRAME** 

	KRALJEVO 
	Within the EU flood assistance programme Help is facilitating the activities of housing rehabilitation through provision of construction material sets with the priority works for at least 10 families in Kraljevo. 

The other scope of facilitation is provision of assistance to the micro and small businesses through provision of raspberry seedlings, equipment spare parts and business facilities renovation. 

In a two months frame Help has established connections with the targeted municipalities, and participated at the meetings of a Beneficiary Selection Committees. During that time Help staff also performed extensive field visits in order to reach the list of potential beneficiaries of the assistance. 

The complaint period will expire on 2 Oct 2014, next week, for all preselected beneficiaries, upon which the Final Beneficiary list will be created. 
It is also expected to begin the tendering procedure should the EUD derogation be received within the next week.  
	The expected results of Help activities within the EU flood assistance in Kraljevo is at least 10 homes repaired and at least 10 families provided with the basic furniture as well as household appliances. 

At least 20 micro and small business will be provided with raspberry seedlings, equipment spare parts and business facilities renovated. 

End timeframe for the planned activities according to the project proposal timeframe. 



	KOSJERIC 
	A small municipality in Western Serbia with about 12000 inhabitants within the EU flood assistance facilitated by Help will be supported in income generation recovery. 
That is, after the selection procedure is finished, at least 10 agriculture households will be supported with raspberry seedlings, spare parts for equipment and renovation of business facilities. 
Currently ongoing activities in Kosjeric are the field verification visits and cross-checking of potential business support applicants including business facilities renovation needs, based on the predefined criteria and scoring model. 
	The expected outcome is at least 10 micro and small businesses supported by the raspberry seedlings, equipment spare parts and renovated business facilities. 

End timeframe for the planned activities according to the project proposal timeframe. 



	LAZAREVAC
	In Lazarevac, within the EU flood assistance Help facilitates renovation of damaged houses with the construction material sets including priority works. 

The assistance will also be provided with the sets of basic furniture and household appliances. 

Income generation recovery for micro and small business will be provided through small grants in equipment. 
In addition, prefabricated houses will be provided for 6 extremely vulnerable families in Lazarevac. 

Since the Beneficiary Selection Committees have processed applications, the complaint period expires on 2 Oct 2014, next week. 

It is expected to have the EUD approval for starting the tendering procedure for the prefabricated houses as well as for the raspberry seedlings. 

Ongoing this and the following week will be field visits and cross-checking of IGA assistance applicants.  
	Expected outcome in Lazarevac: at least 30 families provided with the construction material sets and priority works.

At least 36 beneficiaries provided with the basic furniture and household appliances;
At least 20 micro and small businesses supported with raspberry seedlings, spare parts for equipment and renovation of business facilities; 
Prefabricated houses completed and provided for 6 families in Lazarevac. 

End timeframe for the planned activities according to the project proposal timeframe. 



	SVILAJNAC
	Located in central Serbia, the Municipality of Svilajnac will be supported within the EU flood assistance and facilitated by Help through provision of renovation of damaged houses, provision of furniture and appliances, support of income generation recovery and prefabricated houses. 

As well as in other targeted municipalities Help established the communication with the local structures and participated in the work or the Beneficiary Selection Committees.  

The complaint period for the preselected beneficiaries of construction material sets and prefabricated houses in Lazarevac is also expiring on 2 Oct 2014.   

Tendering procedure for construction and raspberry seedling suppliers is expected to be launched during the next week upon the EUD approval. 
Ongoing this and the following week will be field visits and cross-checking of IGA assistance applicants
	Expected outcome  of activities in Svilajnac:

At least 70 construction material sets with priority works delivered; 

At least 78 sets of basic furniture and household appliances supplied, 

Eight families provided with the prefabricated houses;
At least 23 micro and small businesses supported with raspberry seedlings, spare parts for equipment and renovation of business facilities. 
End timeframe for the planned activities according to the project proposal timeframe. 



	TRSTENIK 
	Within the EU flood assistance programme Help is facilitating the activities of housing rehabilitation through provision of construction material sets with the priority works.  In addition, the assistance to the micro and small businesses through provision of raspberry seedlings, equipment spare parts and business facilities renovation will also be provided in Trstenik. 

Complaint period for the preselected beneficiaries of the construction material sets and IGA assistance ends on 2 Oct 2014 upon which a tendering procedure will be launched.  

The visits of potential beneficiaries to be assisted within the income generation are still ongoing. 
	Expected outcomes in Trstenik:  

At least 5 households supported by the construction material sets with priority works ;
At least 5 households provided with the basic furniture and appliances sets.
At least 15 micro and small businesses provided with raspberry seedlings, spare parts for equipment and renovation of business facilities. 
End timeframe for the planned activities according to the project proposal timeframe. 



	VARVARIN 
	The assistance to micro and small business to restore their operability and income generation will be provided by equipment, and business facilities restoration. In Varvarin will be supported at least 20 such businesses. 

In the EU flood assistance facilitated by Help in this municipality, at least 5 families will be supplied with the construction material sets with priority works, and at least 6 families will receive basic furniture and household appliances, but only one family will be supported by a prefabricated house. 
The complaint period for the preselected beneficiaries of construction material sets and prefab house is also ending on 2 Oct 2014, upon which is expected the launch of tendering procedure within the following week. 
With regard to the income activities the field verification visits of the suggested beneficiaries is still ongoing. 
	The expected outcome in Varvarin is at least 5 families supported by the construction material sets with priority works.  

At least 6 families supported by the basic furniture and household appliances.  

One family supported by provision of prefabricated house, 

and at least 20 micro and small businesses supported with raspberry seedlings, spare parts for equipment and renovation of business facilities. 
End timeframe for the planned activities according to the project proposal timeframe. 




Implementing Partner: Danish Refugee Council - DRC
	MUNICIPALITY
	DESCRIPTION OF ACTION WITH OUTPUT AND STAGE OF COMPLETION AND TENTATIVE PLAN FOR THE NEXT WEEK
	EXPECTED OUTCOME FOR FINAL BENEFICIARIES INCLUDING THE END TIMEFRAME

	Smederevska Palanka
	· On the occasion of notification of the Final Beneficiary List at III Beneficiary Selection Committee, the Media Statement was given in the Municipality of Smederevska Palanka, 17 September 2014.
	Proper information dissemination to final beneficiaries and wide audience on the selection process and criteria.

	
	· Preparation of the Call for Tenderers, which will be launched in the following week depending on the response of the Contracting Authority to the Request for accelerated procedure.
	Accelerated commencement of construction works, therefore livelihood enhancement for affected families, which will be confirmed in due course dependding on response of the Contracting Authority to the Request for accelerated procedure.

	
	· Preparation of poster designs prior to sending them for approval by the EU Communication Department and UNOPS. In the following weeks, the  printed posters will be posted on project relevant sites.
	Improved access to information by final beneficiaries, project relevant stakeholdes and wide audience.  

	Velika Plana
	On the occasion of notification of the Final Beneficiary List, at III Beneficiary Selection Committee, the Media Statement was given in the Municipality of Velika Plana, 17 September 2014.
	Proper information dissemination to final beneficiaries and wide audience on the selection process and criteria.

	
	· Preparation of the Call for Tenderers, which will be launched in the following week depending on the response of the Contracting Authority to the Request for accelerated procedure.
	Accelerated commencement of construction works, therefore livelihood enhancement for affected families, which will be confirmed in due course dependding on response of the Contracting Authority to the Request for accelerated procedure.

	
	· Preparation of poster designs prior to sending them for approval by the EU Communication Department and UNOPS. In the following weeks, the  printed posters will be posted on project relevant sites.
	Improved access to information by final beneficiaries, project relevant stakeholdes and wide audience.  

	Cacak
	Notification of the Final Beneficiary List publicised on the Information Board of Cacak Municipality, at III Beneficiary Selection Committee on 18 September 2014.
	Proper information dissemination to final beneficiaries on the selection process and criteria.

	
	· Preparation of the Call for Tenderers, which will be launched in the following week depending on the response of the Contracting Authority to the Request for accelerated procedure.
	Accelerated commencement of construction works, therefore livelihood enhancement for affected families, which will be confirmed in due course dependding on response of the Contracting Authority to the Request for accelerated procedure.

	UB
	On the occasion of notification of the Final Beneficiary List, at III Beneficiary Selection Committee, the Media Statement was given in the Municipality of Ub, 19 September 2014.
	Proper information dissemination to final beneficiaries and wide audience on the selection process and criteria.

	
	· Preparation of the Call for Tenderers, which will be launched in the following week depending on the response of the Contracting Authority to the Request for accelerated procedure.
	Accelerated commencement of construction works, therefore livelihood enhancement for affected families, which will be confirmed in due course dependding on response of the Contracting Authority to the Request for accelerated procedure.

	
	· Preparation of poster designs prior to sending them for approval by the EU Communication Department and UNOPS. In the following weeks, the  printed posters will be posted on project relevant sites.
	Improved access to information by final beneficiaries, project relevant stakeholdes and wide audience.  

	Koceljeva
	Notification of the Final Beneficiary List publicised on the Information Boards of CSW and Koceljeva Municipality, at III Beneficiary Selection Committee on 19 September 2014.
	Proper information dissemination to final beneficiaries on the selection process and criteria.

	
	· Preparation of the Call for Tenderers, which will be launched in the following week depending on the response of the Contracting Authority to the Request for accelerated procedure.
	Accelerated commencement of construction works, therefore livelihood enhancement for affected families, which will be confirmed in due course dependding on response of the Contracting Authority to the Request for accelerated procedure.

	Jagodina
	Notification of the Final Beneficiary List publicised on the Information Board of Jagodina Municipality, at III Beneficiary Selection Committee on 19 September 2014.
	Proper information dissemination to final beneficiaries on the selection process and criteria.

	
	· Preparation of the Call for Tenderers, which will be launched in the following week depending on the response of the Contracting Authority to the Request for accelerated procedure.
	Accelerated commencement of construction works, therefore livelihood enhancement for affected families, which will be confirmed in due course dependding on response of the Contracting Authority to the Request for accelerated procedure.

	Paracin
	Notification of the Final Beneficiary List publicised on the Information Boards of CSW and Paracin Municipality, at III Beneficiary Selection Committee on 24 September 2014.
	Proper information dissemination to final beneficiaries on the selection process and criteria.


Implementing Partner: ASB/HC/IDC/DIVAC

	MUNICIPALITY
	DESCRIPTION OF ACTION WITH OUTPUT AND STAGE OF COMPLETION AND TENTATIVE PLAN FOR THE NEXT WEEK
	EXPECTED OUTCOME FOR END BENEFICIARIES INCLUDING THE END TIMEFRAME** 

	Valjevo 
	Housing Component
· 16.09. press conference in Municipality
Economic Component 

· Visit to potential beneficiaries
Plan for the next week
· Tender publication for Housing Component (after approval of Authorisation of the Emergency Procurement from DEU). 
· Beneficiaries’ evaluation for Economic Component and needs specifications.
	Housing Component
03.10 tender publication

17.10 deadline for sending of the offers 

20-25.10 tender evaluation and signing of the contract  

From 27.10 works opening

Economic Component 

15.10 tender publication

30.10 deadline for sending of the offers 

01-05.11 tender evaluation and signing of the contract  

From 27.10 delivering of IG grants /reconstruction of business premises

	Osecina
	Housing Component
· 16.09. press conference in Municipality
Economic Component 

· Visit to potential beneficiaries
Plan for the next week
· Tender publication for Housing Component (after approval of Authorisation of the Emergency Procurement from DEU). 
· Beneficiaries’ evaluation for Economic Component and needs specifications.
	Housing Component
03.10 tender publication

17.10 deadline for sending of the offers 

20-25.10 tender evaluation and signing of the contract  

From 27.10 works opening

Economic Component 

15.10 tender publication

30.10 deadline for sending of the offers 

01-05.11 tender evaluation and signing of the contract  

From 27.10 delivering of IG grants /reconstruction of business premises

	Mali Zvornik
	Housing Component
· 24.09. press conference in Municipality
Plan for the next week
· Tender publication for Housing Component (after approval of Authorisation of the Emergency Procurement from DEU). 
· Beneficiaries’ evaluation for Economic Component and needs specifications.
	Housing Component
03.10 tender publication

17.10 deadline for sending of the offers 

20-25.10 tender evaluation and signing of the contract  

From 27.10 works opening

Economic Component 

15.10 tender publication

30.10 deadline for sending of the offers 

01-05.11 tender evaluation and signing of the contract  

From 27.10 delivering of IG grants /reconstruction of business premises

	Ljubovija 
	Housing Component
· 17.09. press conference in Municipality
Plan for the next week
· Tender publication for Housing Component (after approval of Authorisation of the Emergency Procurement from DEU). 
· Beneficiaries’ evaluation for Economic Component and needs specifications.
	Housing Component
03.10 tender publication

17.10 deadline for sending of the offers 

20-25.10 tender evaluation and signing of the contract  

From 27.10 works opening

Economic Component 

15.10 tender publication

30.10 deadline for sending of the offers 

01-05.11 tender evaluation and signing of the contract  

From 27.10 delivering of IG grants /reconstruction of business premises

	Sabac
	Housing Component

· 24.09. Commission for selection of Beneficiaries held the fourth meeting: final list of 20 beneficiaries (9 beneficiaries are in the reserve list) has been approved.

·  24.09. press conference in Municipality.

Economic Component 

· Beneficiary identification and collecting of documentation for beneficiaries’ evaluation. 
Plan for the next week
· Completion of the bill of quantities for project beneficiaries for Housing component and tender publication (after approval of Authorisation of the Emergency Procurement from DEU). 
· Beneficiaries’ evaluation for Economic Component and needs specifications.
	Housing Component
03.10 tender publication

17.10 deadline for sending of the offers 

20-25.10 tender evaluation and signing of the contract  

From 27.10 works opening

Economic Component 

15.10 tender publication

30.10 deadline for sending of the offers 

01-05.11 tender evaluation and signing of the contract  

From 27.10 delivering of IG grants /reconstruction of business premises

	Bajina Basta
	Housing Component
· 25.09. Commission for selection of Beneficiaries held the fourth meeting: final list of 21 beneficiaries (4 beneficiaries are in the reserve list) has been approved.

· 25.09. press conference in Municipality.

Economic Component 

· Beneficiaries’ identification and collecting of documentation for beneficiaries’ evaluation. 
Plan for the next week
· Completion of the bill of quantities for project beneficiaries and tender publication (after approval of Authorisation of the Emergency Procurement from DEU).

· Beneficiaries’ evaluation for Economic Component and needs specifications.
	Housing Component
03.10 tender publication

17.10 deadline for sending of the offers 

20-25.10 tender evaluation and signing of the contract  

From 27.10 works opening

Economic Component 

15.10 tender publication

30.10 deadline for sending of the offers 

01-05.11 tender evaluation and signing of the contract  

From 27.10 delivering of IG grants /reconstruction of business premises

	Sid 
	Housing Component
· 18.09. Commission for selection of Beneficiaries held the third meeting: final list of beneficiaries expected in first week of October. 

· 18.09. press conference in Municipality.

· Preparation of bill of quantities for project beneficiaries for Housing component.
Economic Component 

· Beneficiaries’ identification and collecting of documentation for beneficiaries’ evaluation. 
Plan for the next week
· Field visit for to potential beneficiaries and fourth meeting of the Commission for selection of Beneficiaries.
· Completion of bill of quantities for project beneficiaries for Housing component.
	Housing Component
03.10 tender publication

17.10 deadline for sending of the offers 

20-25.10 tender evaluation and signing of the contract  

From 27.10 works opening

Economic Component 

15.10 tender publication

30.10 deadline for sending of the offers 

01-05.11 tender evaluation and signing of the contract  

From 27.10 delivering of IG grants /reconstruction of business premises

	Loznica
	Housing Component
· 17.09. Commission for selection of Beneficiaries held the third meeting: final list of beneficiaries expected in first week of October.

· 17.09. press conference in Municipality.
Economic Component 

· Beneficiary identification and collecting of documentation for beneficiaries evaluation 
Plan for the next week
· Field visit for to potential beneficiaries and fourth meeting of the Commission for selection of Beneficiaries.

· Completion of bill of quantities for project beneficiaries for Housing component.
	Housing Component
03.10 tender publication

17.10 deadline for sending of the offers 

20-25.10 tender evaluation and signing of the contract  

From 27.10 works opening

Economic Component 

15.10 tender publication

30.10 deadline for sending of the offers 

01-05.11 tender evaluation and signing of the contract  

From 27.10 delivering of IG grants /reconstruction of business premises


Implementing Partner: FAO
	MUNICIPALITY
	DESCRIPTION OF ACTION WITH OUTPUT AND STAGE OF COMPLETION AND TENTATIVE PLAN FOR THE NEXT WEEK
	EXPECTED OUTCOME FOR END BENEFICIARIES INCLUDING THE END TIMEFRAME** 

	Cacak, Lazarevac, Obrenovac and Trstenik
	Completed distribution of animal feed for 2,130 farming families.
	Distribution completed, each family received 320 kg of animal feed, total of 681 tons distributed.

	All 24 municipalities
	Received applications for the assistance from all 24 municipalities. Over 17,000 applications received, that are currently being under processing and evaluation.
	4,427 families selected for the assistance with winter wheat and fertilizer for winter sowing. Each family will receive 250kg of wheat seeds and 300kg of NPK fertilizer.

	All 24 municipalities
	Tender for procurement of winter wheat seeds and fertilizers for 4,427 farming families completed and vendors are selected; distribution of winter crop package is expected to start from 1 October. 
	Winter wheat seeds and fertilizer distributed to 4,427 farming families. Period of distribution 01–10 October 2014. The fields are sowed during October.

	All 24 municipalities 
	Tender for procurement of fruit seedlings for more than 1,500 farming families will be issued during next couple of days; during next 2 weeks potential suppliers will submit their offers. Each beneficiary will receive among the following (based on the stated priorities): 300 cherry seedlings, 300 plum seedlings, 300 sour cherry seedlings, 1800 blackberry and 1800 raspberry seedlings (per beneficiary family).


	Over 1,500 farming families will receive fruit seedlings. Expected timeframe for delivery of fruit seedlings – end of October – 20 November 2014. Depending on the availability in the market, blackberries and raspberry seedlings might be distributed in early spring 2015.  

	Krupanj 
	Selected beneficiaries will receive winter wheat and animal feed packages from DEU and state officials during a ceremonial handing over   planned for next week in Krupanj. This will be the second phase of FAO assistance. Beneficiaries are visited and briefed on details of the event.
	Official launch of winter wheat and animal feed distribution scheduled during  the week 29 September; by 3 November 2014 distribution in all 24 municipalities is planned to be completed supporting around 4,800 farming families with animal feed and winter wheat packages.

	
	
	


Implementing Partner: IOM

	MUNICIPALITY
	DESCRIPTION OF ACTION WITH OUTPUT AND STAGE OF COMPLETION AND TENTATIVE PLAN FOR THE NEXT WEEK
	EXPECTED OUTCOME FOR END BENEFICIARIES INCLUDING THE END TIMEFRAME** 

	Krupanj
	Visit to the 30 households with the Contractor that was chosen after the procurement procedure
	Signing of the contract expected in the next few days.  Commencement of the works in the first week of October. 193 houses to be repaired. Deadline: 45 days from the commencement of the works

	Obrenovac
	Visit to naselje Brace Jugovic and meeting with the bemeficiaries with the contractor.
	Signing of the contract expected in the next few days. Commencement of the works in the first week of October. 126 houses, small and medium repairs. Deadline: 60 days from the commencement of the works

	Obrenovac
	Confirmation from the municipality that the army barracks will be closed as temporary shelter and that the Hotel Obrenovac should be repaired.
	The municipality will provide the next week the list of the things to be done. 


Implementing Partner: UNOPS

	MUNICIPALITY
	DESCRIPTION OF ACTION WITH OUTPUT AND STAGE OF COMPLETION AND TENTATIVE PLAN FOR THE NEXT WEEK
	EXPECTED OUTCOME FOR END BENEFICIARIES INCLUDING THE END TIMEFRAME** 

	Obrenovac
	The reconstruction of the Elementary School “Jefimija” in Obrenovac is successfully completed. The intervention worth EUR 23,000 included flooring, replacement of doors and windows and regulation of the school yard. In addition, the school will be equipped with furniture and didactic material. The geo-mechanical study for the Gymnasium is completed and will provide the necessary information for the development of the main project for the reconstruction.
	

	Krupanj/Obrenovac
	The development of design for 18 new houses in Krupanj and Obrenovac is completed, so the construction of the houses may commence during October 2014. 
	The completion of works on construction of houses is expected by the end of December 2014.

	Šabac
	The reconstruction of two elementary schools – “Stojan Novaković” and “Laza Lazarević” - starts in the week of 29 September 2014. 
	The competition of the reconstruction on Elementary School “Stojan Novaković” worth EUR 11,100 is expected in mid-October 2014. The works on renovation of “Laza Lazarević” school will cost EUR 32,800 and shall be completed by mid-November 2014.


* Please insert more rows, if necessary. 
** Please mention unexpected circumstances, if applicable.

IDEA FOR SUCCESS STORY / HUMAN TOUCH STORY
  N/A at the moment 
	Question
	Factual Answer

	Who is it about?


	

	What happened?


	

	When did it take place?


	

	Where did it take place?

	

	Why did it happen?


	

	How did it happen?


	

	Contact details of end beneficiary: 
(for internal use only!)
	


* Please duplicate table if there is more than one idea / proposition. 
� More than one idea / proposition are most welcome. 





