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WEEKLY COMMUNICATIONS UPDATE
Overview

· The delivery of raspberry seedlings to 10 agriculture households in Kojerić will be conducted next week.  A small municipality in West Serbia with about 12,000 inhabitants within the EU Assistance for Flood Relief in Serbia will be supported in income generation recovery facilitated by Help - Hilfe zur Selbsthilfe e.V. In addition to this, some spare parts for equipment and renovation of business facilities will also be provided.

· Distribution of winter crop package started in Loznica, Paraćin, Varvarin, Ljubovija, Kosjerić, Bajina Bašta, Mali Zvornik, Obrenovac, Smederevska Palanka and Velika Plana. Each our of 1,814 selected farming families in these municipalities receives 250 kg of winter wheat and 300 kg fertilizer. The largest single distribution is conducted in Loznica, where 504 families will receive this kind of support from the European Union. In next 10 days winter wheat is to be sown, so that yields of winter wheat are collected in June -July 2015. Total of 4,427 farming families in 24 flood affected municipalities will receive winter wheat packages. This part of intervention is implemented by Food and Agriculture Organization of the United Nations (FAO).
· The tendering procedures for the reconstruction of private houses and construction of new homes in most municipalities included in European Union Assistance for Flood Relief in Serbia will be completed next week. The contracts with the construction companies which provided the best offer will be signed shortly, so that the works may commence by the end of October 2014. This part of the Programme is being implemented by Danish Refugee Council (DRC), Help - Hilfe zur Selbsthilfe e.V. and Arbeiter-Samariter-Bund, Deutschland e.V (ASB).
· The reconstruction of the lower level of Agricultural and Chemistry School in Obrenovac is successfully completed on Friday, 17 October 2014. After the floods affected the school, the plastering, flooring, replacement of joinery, electrical and mechanical works were conducted. The European Union funded this reconstruction with 40,100 Euros. The school will be equipped shortly with necessary furniture and didactic equipment, while the flooring will be done in sports hall. This part of intervention was implemented by United Nations Office for Project Services (UNOPS).
Date of Update: 16/10/2014
Implementing Partner: Danish Refugee Council – DRC with Eneca

	MUNICIPALITY
	DESCRIPTION OF ACTION WITH OUTPUT AND STAGE OF COMPLETION AND TENTATIVE PLAN FOR THE NEXT WEEK
	EXPECTED OUTCOME FOR FINAL BENEFICIARIES INCLUDING THE END TIMEFRAME

	Smederevska Palanka
	· Reconstruction of individual housing objects (DRC):

· The Call for Bids was launched on 3 October 2014, the tender submitting will be 20 Oct upon which DRC will submit the Request to EU (22 Oct) for the approval of contract signing with most successful tenderers. 
	Assistance will be provided to 20 households through the reconstruction process.

 

	
	· Construction of prefabricated houses(DRC):

· The Call for Bids was launched on 6 October 2014, the tender submitting will be 20 Oct upon which DRC will submit the Request to EU (22 Oct) for the approval of contract signing with most successful tenderers.
	Assistance will be provided to the floods most affected households through the construction of 4 prefab units. 

	
	· IGA component (Eneca): 

· The Call for Bids for reconstruction of facilities, provision of business equipment and processing material is expected to be launched till the end of October 2014. 
	Reconsolidation of 3 small scale business activities through reconstruction process, provision of equipment and processing material will commence by the end of November 2014.

	Velika Plana
	· Reconstruction of individual housing objects (DRC):

· The Call for Bids was launched on 3 October 2014, the tender submitting will be 20 Oct upon which DRC will submit the Request to EU (22 Oct) for the approval of contract signing with most successful tenderers.
	Assistance will be provided to 12 households through the reconstruction process.

 

	
	· IGA component (Eneca): 

· The Call for Bids for reconstruction of facilities, provision of business equipment and processing material is expected to be launched till the end of October 2014.
	Reconsolidation of 2 small scale business activities through reconstruction process, provision of equipment and processing material will commence by the end of November 2014.

	Cacak
	· Reconstruction of individual housing objects (DRC):

· The Call for Bids was launched on 3 October 2014, the tender submitting will be 20 Oct upon which DRC will submit the Request to EU (22 Oct) for the approval of contract signing with most successful tenderers.
	Assistance will be provided to 14 households through the reconstruction process.

 

	
	· IGA component (Eneca): 

· The Beneficiary Field Assessment Process is ongoing shortly resulting in the final list of beneficiaries for provision of necessary business equipment and processing material.
	Reconsolidation of small scale business activities through reconstruction process, provision of equipment and processing material will commence by the end of November 2014.

	UB
	· Reconstruction of individual housing objects (DRC):

· The Call for Bids was launched on 3 October 2014, the tender submitting will be 20 Oct upon which DRC will submit the Request to EU (22 Oct) for the approval of contract signing with most successful tenderers.
	Assistance will be provided to 23 households through the reconstruction process.

 

	
	· IGA component (Eneca): 

· The Call for Bids for reconstruction of facilities, provision of business equipment and processing material is expected to be launched till the end of October 2014.
	Reconsolidation of 20 small scale business activities through reconstruction process, provision of equipment and processing material will commence by the end of November 2014.

	Koceljeva
	· Reconstruction of individual housing objects (DRC):

· The Call for Bids was launched on 3 October 2014, the tender submitting will be 20 Oct upon which DRC will submit the Request to EU (22 Oct) for the approval of contract signing with most successful tenderers.
	Assistance will be provided to 25 households through the reconstruction process.

 

	
	· IGA component (Eneca): 

· The Beneficiary Field Assessment Process is ongoing shortly resulting in the final list of beneficiaries for provision of necessary business equipment and processing material.
	Reconsolidation of small scale business activities through reconstruction process, provision of equipment and processing material will commence by the end of November 2014.

	Jagodina
	· Reconstruction of individual housing objects (DRC):

· The Call for Bids will be launched till 10 October 2014, the tender submitting will be 20 Oct upon which DRC will submit the Request to EU (22 Oct) for the approval of contract signing with most successful tenderers.
	Assistance will be provided to 33 households through the reconstruction process.

 

	
	· Construction of prefabricated houses(DRC):

· The Call for Bids will be launched till 10 October 2014 the tender submitting will be 20 Oct upon which DRC will submit the Request to EU (22 Oct) for the approval of contract signing with most successful tenderers.
	Assistance will be provided to floods most affected household through the construction of 1 prefab unit. 

	Paracin
	· Reconstruction of individual housing objects (DRC):

· The Call for Bids will be launched till 10 October 2014, the tender submitting will be 20 Oct upon which DRC will submit the Request to EU (22 Oct) for the approval of contract signing with most successful tenderers.
	Assistance will be provided to 43 households through the reconstruction process.

 

	
	· Construction of prefabricated houses(DRC):

· The Call for Bids was launched on 6 October 2014 the tender submitting will be 20 Oct upon which DRC will submit the Request to EU (22 Oct) for the approval of contract signing with most successful tenderers.
	Assistance will be provided to the floods most affected households through the construction of 9 prefab units. 

	
	· IGA component (Eneca): 

· The Call for Bids for reconstruction of facilities, provision of business equipment and processing material is expected to be launched till the end of October 2014.
	Reconsolidation of 24 small scale business activities through reconstruction process, provision of equipment and processing material will commence by the end of November 2014.


Date of Update: 16 October 2014
Implementing Partner: FAO
	MUNICIPALITY
	DESCRIPTION OF ACTION WITH OUTPUT AND STAGE OF COMPLETION AND TENTATIVE PLAN FOR THE NEXT WEEK
	EXPECTED OUTCOME FOR END BENEFICIARIES INCLUDING THE END TIMEFRAME** 

	Velika Plana
	Distribution of winter crop package started on 13 October. In this municipality 141 small-scale farming families will receive 250 kg of winter wheat and 300 kg fertilizer each.  
	In next 10 days winter wheat is to be sown. Yields of winter wheat will be collected in June -July 2015. 

	Smederevska Palanka
	Distribution of winter crop package started on 13 October and it is completed by 16 October. In this municipality 256 small-scale farming families received 250 kg of winter wheat and 300 kg fertilizer each.  
	In next 10 days winter wheat is to be sown. Yields of winter wheat will be collected in June -July 2015.

	Obrenovac
	Distribution of winter crop package for 510 farming families started on 14 October. This is by far the biggest number of farming families to receive winter wheat package per municipality. Municipality officials expect to complete distribution of wheat and fertilizer by Monday, 10 October.   
	In next 10 days winter wheat is to be sown. Yields of winter wheat will be collected in June -July 2015.

	Mali Zvornik
	Distribution of winter crop package started on 14 October. In this municipality 10 farmers will receive 250 kg of winter wheat and 300 kg fertilizer each.  
	In next 10 days winter wheat is to be sown. Yields of winter wheat will be collected in June -July 2015.

	Bajina Basta 
	Distribution of winter crop package started on 14 October. In this municipality 40 farmers will receive 250 kg of winter wheat and 300 kg fertilizer each.  
	In next 10 days winter wheat is to be sown. Yields of winter wheat will be collected in June -July 2015.

	Kosjeric
	Distribution of winter crop package started on 14 October. In this municipality 30 farmers will receive 250 kg of winter wheat and 300 kg fertilizer each.  
	In next 10 days winter wheat is to be sown. Yields of winter wheat will be collected in June -July 2015.

	Ljubovija
	Distribution of winter crop package started on 14 October. In this municipality 20 farmers will receive 250 kg of winter wheat and 300 kg fertilizer each.  
	In next 10 days winter wheat is to be sown. Yields of winter wheat will be collected in June -July 2015.

	Varvarin
	Exactly 100 farmers received winter wheat packages on 15 October. Sowing season for wheat started yesterday, it is expected that wheat will be sown in next 10 days.
	In next 10 days winter wheat is to be sown. Yields of winter wheat will be collected in June -July 2015.

	Paracin
	Distribution of winter crop package for Paracin farmers started on 15 October. In this municipality 213 farmers will receive 250 kg of winter wheat and 300 kg fertilizer each.  
	In next 10 days winter wheat is to be sown. Yields of winter wheat will be collected in June -July 2015.

	Loznica
	Distribution of winter crop package for 504 farming families started on 16 October. This is also among the biggest single distributions of winter wheat packages per municipality. Municipality officials expect to complete distribution of wheat and fertilizer by Monday, 10 October.   
	In next 10 days winter wheat is to be sown. Yields of winter wheat will be collected in June -July 2015.


Date of Update: 16th of October 2014
Implementing Partner: ASB/HC/IDC/DIVAC
	MUNICIPALITY
	DESCRIPTION OF ACTION WITH OUTPUT AND STAGE OF COMPLETION AND TENTATIVE PLAN FOR THE NEXT WEEK
	EXPECTED OUTCOME FOR END BENEFICIARIES INCLUDING THE END TIMEFRAME** 

	Valjevo 
	Housing Component

· Tender for reconstruction and building of new housing units ongoing 

· Identification of Beneficiaries’ needs for furniture and appliances 
Economic Component 

· Beneficiaries’ selection and needs specification  for Economic Component (Agriculture Households and small businesses)

· Preparation of small businesses needs specification for building material support (Economic Component).
Plan for the next week

· Tender opening, evaluation/selection of the best bidder and preparation for works opening.

· Starting evaluation of beneficiaries needs for furniture and appliances 
· Collections of the offers for Economic Component (IG grants)
	Housing Component
06.10 tender publication

16.10 deadline for sending of the offers 

17-25.10 tender evaluation and signing of the contract  

From 30.10 works opening

Economic Component 

20-30.10 Collection of the offers  

30.10 deadline for sending of the offers 

01-05.11 Offers evaluation and selection of the best bidder  

From 10-15.11 delivering of IG grants /reconstruction of business premises

	Osecina
	Housing Component
· Tender for reconstruction and building of new housing units ongoing 

· Identification of Beneficiaries’ needs for furniture and appliances 
Economic Component 

· Beneficiaries’ selection and needs specification  for Economic Component (Agriculture Households and small businesses)

· Preparation of small businesses needs specification for building material support (Economic Component).
Plan for the next week

· Tender opening, evaluation/selection of the best bidder and preparation for works opening.

· Starting evaluation of beneficiaries needs for furniture and appliances 
· Collections of the offers for Economic Component (IG grants)
	Housing Component
06.10 tender publication

16.10 deadline for sending of the offers 

17-25.10 tender evaluation and signing of the contract  

From 30.10 works opening

Economic Component 

20-30.10 Collection of the offers  

30.10 deadline for sending of the offers 

01-05.11 Offers evaluation and selection of the best bidder  

From 10-15.11 delivering of IG grants /reconstruction of business premises

	Mali Zvornik
	Housing Component
· Tender for reconstruction and building of new housing units ongoing 

· Identification of Beneficiaries’ needs for furniture and appliances 
Economic Component 

· Beneficiaries’ selection and needs specification  for Economic Component (Agriculture Households and small businesses)

· Preparation of small businesses needs specification for building material support (Economic Component).
Plan for the next week

· Tender opening, evaluation/selection of the best bidder and preparation for works opening.

· Starting evaluation of beneficiaries needs for furniture and appliances 
· Collections of the offers for Economic Component (IG grants)
	Housing Component
06.10 tender publication

16.10 deadline for sending of the offers 

17-25.10 tender evaluation and signing of the contract  

From 30.10 works opening

Economic Component 

20-30.10 Collection of the offers  

30.10 deadline for sending of the offers 

01-05.11 Offers evaluation and selection of the best bidder  

From 10-15.11 delivering of IG grants /reconstruction of business premises

	Ljubovija 
	Housing Component
· Tender for reconstruction and building of new housing units ongoing 

· visit to land plots intended for prefabricated houses in order to create overview of preparation works
· Identification of Beneficiaries’ needs for furniture and appliances 
Economic Component 

· Beneficiaries’ selection and needs specification  for Economic Component (Agriculture Households and small businesses)

· Preparation of small businesses needs specification for building material support (Economic Component).
Plan for the next week

· Tender opening, evaluation/selection of the best bidder and preparation for works opening.

· Starting evaluation of beneficiaries needs for furniture and appliances 
· Collections of the offers for Economic Component (IG grants)
	Housing Component
06.10 tender publication

16.10 deadline for sending of the offers 

17-25.10 tender evaluation and signing of the contract  

From 30.10 works opening

Economic Component 

20-30.10 Collection of the offers  

30.10 deadline for sending of the offers 

01-05.11 Offers evaluation and selection of the best bidder  

From 10-15.11 delivering of IG grants /reconstruction of business premises

	Sabac
	Housing Component

· Tender for reconstruction and building of new housing units ongoing 

· Identification of Beneficiaries’ needs for furniture and appliances 
Economic Component 

· Beneficiaries’ selection and needs specification  for Economic Component (Agriculture Households and small businesses)

· Preparation of small businesses needs specification for building material support (Economic Component).
Plan for the next week

· Tender opening, evaluation/selection of the best bidder and preparation for works opening.

· Starting evaluation of beneficiaries needs for furniture and appliances 
· Collections of the offers for Economic Component (IG grants)
	Housing Component
06.10 tender publication

16.10 deadline for sending of the offers 

17-25.10 tender evaluation and signing of the contract  

From 30.10 works opening

Economic Component 

20-30.10 Collection of the offers  

30.10 deadline for sending of the offers 

01-05.11 Offers evaluation and selection of the best bidder  

From 10-15.11 delivering of IG grants /reconstruction of business premises

	Bajina Basta
	Housing Component

· Tender for reconstruction and building of new housing units ongoing 

· Identification of Beneficiaries’ needs for furniture and appliances 

· visit to land plots intended for prefabricated houses in order to create overview of preparation works
Economic Component 

· Beneficiaries’ selection and needs specification  for Economic Component (Agriculture Households and small businesses)

· Preparation of small businesses needs specification for building material support (Economic Component).
Plan for the next week

· Tender opening, evaluation/selection of the best bidder and preparation for works opening.

· Starting evaluation of beneficiaries needs for furniture and appliances 
· Collections of the offers for Economic Component (IG grants)
	Housing Component
06.10 tender publication

16.10 deadline for sending of the offers 

17-25.10 tender evaluation and signing of the contract  

From 30.10 works opening

Economic Component 

20-30.10 Collection of the offers  

30.10 deadline for sending of the offers 

01-05.11 Offers evaluation and selection of the best bidder  

From 10-15.11 delivering of IG grants /reconstruction of business premises

	Sid 
	Housing Component

· Tender for reconstruction and building of new housing units ongoing 

· Identification of Beneficiaries’ needs for furniture and appliances 

· visit to land plots intended for prefabricated houses in order to create overview of preparation works
Economic Component 

· Beneficiaries’ selection and needs specification  for Economic Component (Agriculture Households and small businesses)

· Preparation of small businesses needs specification for building material support (Economic Component).
Plan for the next week

· Tender opening, evaluation/selection of the best bidder and preparation for works opening.

· Starting evaluation of beneficiaries needs for furniture and appliances 
· Collections of the offers for Economic Component (IG grants)
	Housing Component
06.10 tender publication

16.10 deadline for sending of the offers 

17-25.10 tender evaluation and signing of the contract  

From 30.10 works opening



	Loznica
	Housing Component
· Fifth meeting of the Joint Selection Committee:   one beneficiary has been changed in the list for building of new prefabricated houses
· Tender for reconstruction and building of new housing units ongoing 

· Identification of Beneficiaries’ needs for furniture and appliances 

· visit to land plots intended for prefabricated houses in order to create overview of preparation works
Economic Component 

· Beneficiaries’ selection and needs specification  for Economic Component (Agriculture Households and small businesses)

· Preparation of small businesses needs specification for building material support (Economic Component).
Plan for the next week

· Tender opening, evaluation/selection of the best bidder and preparation for works opening.

· Starting evaluation of beneficiaries needs for furniture and appliances 
· Collections of the offers for Economic Component (IG grants)
	Housing Component
06.10 tender publication

16.10 deadline for sending of the offers 

17-25.10 tender evaluation and signing of the contract  

From 30.10 works opening

Economic Component 

20-30.10 Collection of the offers  

30.10 deadline for sending of the offers 

01-05.11 Offers evaluation and selection of the best bidder  

From 10-15.11 delivering of IG grants /reconstruction of business premises


Date of Update: 16 October 2014
Implementing Partner: UNOPS

	MUNICIPALITY
	DESCRIPTION OF ACTION WITH OUTPUT AND STAGE OF COMPLETION AND TENTATIVE PLAN FOR THE NEXT WEEK
	EXPECTED OUTCOME FOR END BENEFICIARIES INCLUDING THE END TIMEFRAME** 

	Obrenovac
	The reconstruction of the Agricultural and Chemistry School in Obrenovac is successfully completed. After the floods affected the lower level of the school, the plastering, flooring, replacement of joinery, electrical and mechanical works were conducted. The European Union funded this reconstruction with 40,100 Euros.
	The school will be equipped shortly with necessary furniture and didactic equipment.


Date of Update:  16 October 2014
Implementing Partner: Help – Hilfe zur Selbsthilfe e.V.  
Overview: 

Within the EU support for normalisation of housing conditions and self-reliance of flood-affected families, Help is implementing housing and income generating component in six out of 24 targeted municipalities.

In three months Help established contacts with all six counterpart’s i.e. local self-governments in Kosjeric, Kraljevo, Lazarevac, Svilajnac, Trstenik and Varvarin where the Joint Committees for selection of the beneficiaries have also been formed based on the implementation methodology for support. 

Identification and preselection of final beneficiaries’ to be supported in construction material and works have been performed in Kraljevo, Lazarevac, Svilajnac, Trstenik and Varvarin, while the second selection of beneficiaries in Kosjeric is expected to be finishec xx Oct 2014. 

Signing of the contracts on donation with the final beneficiaries in Svilajnac is planned for 22 Oct 2014, followed by signing in other targeted municipalities by the end of October. 

Tender procedure for the construction material and works Kraljevo, Trstenik, Lazarevac, Svilajnac and Varvarin, as well as for the prefabricated houses in Svilajnac and Varvarin, is in progress with the deadline for submission of offers by the 20 October 2014. 

One part of the tender procedure for the raspberry seedling distribution in Kosjeric will be finished this week. Distribution is expected in the week of 20-24 October  
	MUNICIPALITY
	DESCRIPTION OF ACTION WITH OUTPUT AND a) STAGE OF COMPLETION AND b)TENTATIVE PLAN FOR THE NEXT WEEK
	EXPECTED OUTCOME FOR END BENEFICIARIES INCLUDING THE END TIMEFRAME** 

	KRALJEVO 
	Within the EU flood assistance programme Help is facilitating the activities of housing rehabilitation through provision of construction material sets with the priority works for at least 10 families in Kraljevo. 

The other scope of facilitation is provision of assistance to the micro and small businesses through provision of raspberry seedlings, equipment spare parts and business facilities renovation. 

Established connections with the targeted municipality and Beneficiary Selection Committees established. The Committee in Kraljevo had two rounds of meetings for pre-selection of potential beneficiaries while Help performed the extensive filed visits for crosschecking. 

***

Final beneficiaries list adopted, and tender procedures in progress. Deliveries and works pending end of October. 
	The expected results of Help activities within the EU flood assistance in Kraljevo is at least 10 homes repaired and at least 10 families provided with the basic furniture as well as household appliances. 

At least 20 micro and small business will be provided with raspberry seedlings, equipment spare parts and business facilities renovated. 

End timeframe for the planned activities according to the project proposal timeframe. 



	KOSJERIC 
	A small municipality in Western Serbia with about 12000 inhabitants within the EU flood assistance facilitated by Help will be supported in income generation recovery. 

That is, after the selection procedure is finished, at least 10 agriculture households will be supported with raspberry seedlings, spare parts for equipment and renovation of business facilities. 

***

Final beneficiaries list approved. 

Tender procedure for the first lot of raspberry seedlings procurement released.  
	The expected outcome is at least 10 micro and small businesses supported by the raspberry seedlings, equipment spare parts and renovated business facilities. 

End timeframe for the planned activities according to the project proposal timeframe. 



	LAZAREVAC
	In Lazarevac, within the EU flood assistance Help facilitates renovation of damaged houses with the construction material sets including priority works. 

The assistance will also be provided with the sets of basic furniture and household appliances. 

Income generation recovery for micro and small business will be provided through small grants in equipment. 

In addition, prefabricated houses will be provided for 6 extremely vulnerable families in Lazarevac. 

***

Final Beneficiaries List approved for 33 households to be supported with the construction material and works, 23 for the IGA, and 4 for the prefab houses.  

Contract signing with the final recipients of the EU assistance is foreseen by the end of October.  

Tender procedure for the construction material and works for 15 houses launched. The procurement procedure commencement upon the EUD approval of the contract. Deliveries and works pending end of October.
	Expected outcome in Lazarevac: at least 30 families provided with the construction material sets and priority works.

At least 36 beneficiaries provided with the basic furniture and household appliances;

At least 20 micro and small businesses supported with raspberry seedlings, spare parts for equipment and renovation of business facilities; 

Prefabricated houses completed and provided for 6 families in Lazarevac. 

End timeframe for the planned activities according to the project proposal timeframe. 



	SVILAJNAC
	Located in central Serbia, the Municipality of Svilajnac will be supported within the EU flood assistance and facilitated by Help through provision of renovation of damaged houses, provision of furniture and appliances, support of income generation recovery and prefabricated houses. 

As well as in other targeted municipalities Help established the communication with the local structures and participated in the work or the Beneficiary Selection Committees.  

***

Final Beneficiaries List approved for the construction material and works 74, prefab houses 9. Contract signing foreseen for 22 October 2014. 

35 beneficiaries preliminary selected for IGA assistance. 

Tender procedure launched for the construction material and works, as well as for the prefab houses. 
	Expected outcome  of activities in Svilajnac:

At least 70 construction material sets with priority works delivered; 

At least 78 sets of basic furniture and household appliances supplied, 

Eight families provided with the prefabricated houses;

At least 23 micro and small businesses supported with raspberry seedlings, spare parts for equipment and renovation of business facilities. 

End timeframe for the planned activities according to the project proposal timeframe. 



	TRSTENIK 
	Within the EU flood assistance programme Help is facilitating the activities of housing rehabilitation through provision of construction material sets with the priority works.  In addition, the assistance to the micro and small businesses through provision of raspberry seedlings, equipment spare parts and business facilities renovation will also be provided in Trstenik. 

***

Final Beneficiaries List adopted and approved for 13 beneficiaries to be supported with the construction material and works, 5 for furniture. Contract signing with the final recipients of the EU assistance is foreseen by the end of October.

Tender procedures for the construction material and works have been launched.  
	Expected outcomes in Trstenik:  

At least 5 households supported by the construction material sets with priority works ;

At least 5 households provided with the basic furniture and appliances sets.

At least 15 micro and small businesses provided with raspberry seedlings, spare parts for equipment and renovation of business facilities. 

End timeframe for the planned activities according to the project proposal timeframe. 



	VARVARIN 
	The assistance to micro and small business to restore their operability and income generation will be provided by equipment, and business facilities restoration. In Varvarin will be supported at least 20 such businesses. 

In the EU flood assistance facilitated by Help in this municipality, at least 5 families will be supplied with the construction material sets with priority works, and at least 6 families will receive basic furniture and household appliances, but only one family will be supported by a prefabricated house. 

***

Final beneficiaries list approved for 6 beneficiaries to be supported with the construction material and works, 1 for the prefab house, 11 for the furniture and 12 for the IGA. 

Contract signing with the final recipients of the EU assistance is foreseen by the end of October.  

Tender procedures for the construction material and works and prefab house launched. 
	The expected outcome in Varvarin is at least 5 families supported by the construction material sets with priority works.  

At least 6 families supported by the basic furniture and household appliances.  

One family supported by provision of prefabricated house, 

and at least 20 micro and small businesses supported with raspberry seedlings, spare parts for equipment and renovation of business facilities. 

End timeframe for the planned activities according to the project proposal timeframe. 
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